. f#TCORNERSTONE

V Environmental Group, LLC

90 Crystal Run Road, Suite 201 « Middletown, NY 10941 + (877) 294-9070 » Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

December 2, 2011

Mr. Jonathan Gorin

Remedial Project Manager _

United States Environmental Protection Agency, Region II
290 Broadway

19" Floor

New York, New York 10007 1866

Subject: Monthly Progress Report for November 2011
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

- Dear Mr. Gorin:

" The foliowing monthly“ progreos report 1s submitted on behalf of -ISP Environmental Services Inc.
(IES) ‘in satisfaction. of "the Section VIIL35 requirements of .- Administrative - Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by

IES on May 13, 1999

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate

of the timing of future tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

* Work on the preparation of the FS report continued including various report sections,

figures, tables, appended support materials, and cost estimates.

* Evaluation of the results of the off-site ditch investigation was completed, and the draft

final RI was revised.

- B. The followin'g docurrienté were_subinitted to Fthe agencies during the previous month:

. Monthly progress letter report dated November 3 2011 mcluding an updated project

schedule dated November 1,2011.

= Site monitoring letter report, dated November 3, 2011, for the fourth quarter of 2011.
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The following agency approvals were received during the previous month: -
®  None during the reporting period.

The following agency documents and correspondences were recelved during the previous
month:

= None during the reporting period.

Other pertinent communications with the agencies during the previous month:
=  None during the reporting period.
Future Actions, Data, and Plans '

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months: ,

= Continue work on resolving- comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

* Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

= Complete work on the characterization of off-site ditches in accordance with the
previously approved work plan and QAPP, and complete an update of the RI with the
results of the ditch investigation.

= Complete a draft of the FS report and submit the draft to the USEPA

Other information related to the progress of work:
= None during this reporting period. .
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. Based on
feedback from the USEPA, the schedule for completing the RI, including resolution of the
USEPA’s comments on the RI and ecological risk assessment, has been extended to coincide
with the submittal of the final FS. The draft FS schedule has been adjusted to reflect
submittal no later than the middle of December 2011 to permit sufficient time for the final
internal review process by IES.
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Deiays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

~ = No specific delays are being encountered at this time, and the current schedule reflects -

the various activities underway as described above. However, responses are still pending
from the USEPA on the remaining comments on the RI and the ecological risk
assessment.

Description of efforts made to mitigate these delays or anticipated delays:

* None nécessary at this time. The Jﬁly 12, 2011 meeting with the USEPA and the
Agency’s concurrence on the alternatives to be evaluated in detail permit the FS process
to continue per the attached schedule.

Funding Mechanism

An TIrrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial

assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills,
Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol

of IES at 973-628-3355. . ‘

s

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LL.C

" Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure

cc:  S. Miller, NJDHSS C. McGowan, IES
- F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
F. Boenning, Esq., IES - " M. DeFlaun, Geosyntec
D. Toft, Esq. : : J. Kubitz, Entrix '

G. Zervas, NJDEP
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Figure 1

RIFS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish ‘08 2'08  |Q3'08 408 |Q1'09 209 (Q3'09 (Q4'09 (Q1'0 [Q2'0 |Q3'10 |Q4'10 11 ]Q2'1_ |Q3'11  |Q@4'1 _[Q12 Q212 |Q3'
FIM[AIM[J[J AISONDJFIMAMIJJASONDJF|MAMJJASONDJFMAMJJASONDJIFMAMJJ
1 [Site Characterization 358.2 wks Fri6Mi01  Wed 4/23/08 jemsss ] ‘

204 |[Remedial Investigation (RI) Report 512.3 wks Fri 715/02 Wed 5/9/12 jomss ———4- e
205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 ; %
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (Rl Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4,55 mons Mon 5/19/08 Mon 9/22/08 =
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri10/24/08 Submit Draft RA Reparts @+, 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09|iew of Draft Rl & RA Report s
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri 2/10/112 |
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final Rl and RA Reports 10 wks Thu12/8/11  Wed 2115112
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Thu 2/16/12 Wed 3/14/12 i |
218 Prepare Final RI & RA Reports 2 mons Thu 3/15/12 Wed 5/9/12 1 Prepare Final RI &RA Report§ é_‘J
219 i ‘ |
220 ID Candidate Technologies 449.5 wks Fri 715/02 Thu 224111 -
221 ID Candidate Technologies - Phase | 4.5 wks Fri 715102 Tue 8/6/02 % ‘
223 ID Candidate Technologies - Phase Il 68 wks Thu 1111107 Fri 2127109 —_—— }
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 1111107 Fri 4/11/08 i
225 EPA Review of Revised Tech Memo 30.8 wks Thu4/17/08  Tue 11/18/08 . e
226 Revise Technical Memorandum 02mons  Tue 1118108 Fri11/21/08 Revise.'r_gc-r;'ncarh‘/leraorandu ﬁ ;
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09 | ——— i

Memorandum { I ! i
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5121110 Thu 224111 !
236 USEPA Review and Comment 12.4 wks Fri 621110 Mon 8/16/10 ‘ | | I |
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4110 : | ;
238 EPA Approval of QAPP 16 wks Fri11/510  Thu 2/24/11 | ; i
239 |Feasibility Study (FS) Report 179 wks Tue 11118108  Mon 4/23/12 Feasibility Study (FS) Reporl '__'_"-‘_'_F‘-'_
240 RAOSs 082wks  Tue11/18/08  Tue 12/2/08 RAOSHg !
%1 Alternatives Screening 1276wks  Wed 2118109 Fri 7120111 f :
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/111
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7129111 1 : ;
246 Draft FS Report 19.2 wks Thu8@M1  Thu 1215111 ; — |
247 Submit Draft FS to USEPA Owks  Thut21511  Thu1215/11 | § . Submit Draﬂ FS to USEPA 121511 |
248 FS Presentation to USEPA 0 wks Fri 12/16/11 Fri 12/16/11 [ ; FS Presentatlon to USEPA ¢t1 2/16/11
249 Agency Review/Comments 9 wks Mon 12/19/11 Fri 2117112 ' | Z | Agency RewewICommen C_ el
250 Prepare Final FS 9 wks Tue 2/21/12 Mon 4/23/12 | ’ ? : | } Prepa’} Final FS E =)
251 Submit Final FS Report 0 days Mon4/23/12  Mon 4123/12 ‘ | | || SubmitFinal FS Report 0'4/23/12

Task C )  Progress s  Milestone ¢ Summary P———————y
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— 12/02/2011
Environmental Group, LLC [@@A@@] $©@442

90 Crystal Run Road, Suite 201

Middl NY 1094
iddletown, 0941 ZIP 10941

041110209309

Mr. Frank Cardielio

USEPA, Region |l

290 Broadway

New York, NY 10007-1866 .
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